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Main depot

15,7 + 6,6
= 22,3 km

Tampere Tramway, ”Season 1”: 2010–2024
• 6 years of planning, a lot of interaction with the public and

local politicans
• Historic city council vote in 2016 to build the 1st phase
• 2022: 1st phase in operation, 2nd phase in construction

• 2011: Premilinary general
plan approved

• 2014: General plan
approved

• 2016: 1st phase
construction approved

• 2020: 2nd phase
construction approved

2017–2021
2020–2024



2025–2028

2025–2028
2033–2036

2029–2032

2030’s

22,3 + 25,3
= 47,6 km

Tampere Tramway, ”Season 2”: 2025–2040
• The system will expand beyond city borders to form a

backbone for the whole regional public transport network
• The objective is to have one branch in construction while

the next branch is being prepared in detailed planning

• 2020: General plan
approved in all four
municipalities

• 2021–2022: further
planning on the red and
blue branches

• 2024: city council votes
for construction on the
red branches (objective)



1st phase construction
completed on schedule
and under budget

• Two tramlines, 7,5 min headway
• 15,7 km of double-track, 1435 mm

gauge
• 23 stops, 1 depot
• Construction time 4,5 years

 Delivered on time
• Total budget 299 M€ (253 M€

tramway + 46 M€ other construction)
 Realized budget: 262 M€



Depot





Main street:
20 km/h



Mixed traffic lane:
30 km/h



Green track:
40 km/h



Ballasted track:
50–70 km/h



2nd phase in
construction and
on schedule

• One tramline extension
• 6,6 km of double-track
• 7 stops, no depot
• Construction time 4 years
• Total budget 115 M€ (86 M€

tramway + 29 M€ other)
 Planned opening in two phases:
1st phase 7 Aug 2023 and
2nd phase Dec 2024



Oct 2021: Joining rails
of phases 1 and 2



Nov 2021: Bridge over
major railway tracks



Jan 2022: Ground
works in Winter



May 2022: Artificial
island in the making

2025

~2050



May 2022: Future
western terminus



Jun 2022: Welded
rails waiting on site



Jun 2022: Tram stop
taking shape



Operation and
maintenance phase
has started brightly

• Opened precisely as planned on
9 Aug 2021 at 4.26 AM

• Reliability, punctuality and customer
happiness on excellent levels
Integration to the transport system

and winter maintenance have been
successful

• 30 000–40 000 daily passengers
Good result concerning Covid-19

pandemic, but still room to improve



Plenty of snow in
winter 2021/2022



Ice hockey gold medal
party, May 2022



Skoda ForCity Smart Artic X34
• Dimensions: L 37,3 m, W 2,65 m, H 3,6 m

• Option to lengthen to 47,3 m

• Capacity: 264 passengers (104 seats)
• Bi-directional, 100 % low-floor, 1435 mm gauge

• 20 tram fleet: delivered in 2020–2021,
budget 82 M€

• 5 more trams (1st option): delivery in 2024,
budget 24 M€

• Made in Finland



Interior design



The Art Tram



Tampere Tramway organization

Tampere Public Transport
Authority

Compensation Rent

Ticket
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Purchase order
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Tramway Ltd
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In the alliance model we trust

Construction alliance
• Construction 4+4 years
• Tampere Tramway Ltd, City of

Tampere, NRC Group, YIT,
Pöyry Finland

Maintenance alliance
• Maintenance 10 years
• Tampere Tramway Ltd, NRC

Group, YIT

Traditional contract
• 20 trams (+46 option)
• Maintenance 10 years (+ options 10

+ 10 + 10 years)
• Tampere Tramway Ltd, Škoda

Transtech Oy

Operation alliance
• Operation 12 years (+ option 3

years)
• Nysse (PTA), Tampere Tramway

Ltd, VR-Yhtymä Oy

InfrastructureRolling stock Operation



Welcome aboard!

Antti Haukka, Tampere Tramway Ltd
Twitter, LinkedIn

antti.haukka@tampereenraitiotie.fi
+358 40 180 7096


